

3. Work Load - Clinico

Clinico Project: Master Issue Index

This document provides a centralized index of all planned GitHub issues for the project, mapping the entire software development lifecycle from conception to deployment. Each title is a clickable link that will take you directly to the corresponding issue in the repository.

Phase 1: Requirement Engineering & Planning

- [Issue #1: \[Phase 1\] Conduct and Document Feasibility Study](#)
 - *Objective:* To validate the project's viability from a technical, operational, and scheduling perspective.
- [Issue #2: \[Phase 1\] Elicit Requirements & Create Use Case Diagram](#)
 - *Objective:* To formally gather functional requirements and define the system's scope by identifying all actors and their actions.
- [Issue #3: \[Phase 1\] Analyze Requirements: Create Flow Charts](#)
 - *Objective:* To model the core process logic for key user workflows, ensuring step-by-step clarity.
- [Issue #4: \[Phase 1\] Compile Software Requirements Specification \(SRS\)](#)
 - *Objective:* To consolidate all analysis and diagrams into a single, formal SRS document to serve as the project blueprint.

Phase 2: Software Design

- [Issue #5: \[Phase 2\] Design System Architecture \(Component & Deployment Diagrams\)](#)
 - *Objective:* To define the high-level architecture, breaking the system down into its major logical and physical components.
- [Issue #6: \[Phase 2\] Detail Low-Level Design \(Class, Sequence, Activity Diagrams\)](#)
 - *Objective:* To detail the internal structure and dynamic behavior of individual modules, creating the core blueprints for coding.
- [Issue #7: \[Phase 2\] Compile Software Design Document \(SDD\)](#)
 - *Objective:* To consolidate all design decisions and diagrams into a formal SDD, the primary technical guide for development.

Phase 3: Coding & Implementation

- [Issue #8: \[Phase 3\] \[EPIC\] Develop Frontend \(Mobile App & Web Dashboard\)](#)
 - *Objective:* To build the complete user-facing interfaces for the Flutter mobile app and the React web dashboard.

- [Issue #9: \[Phase 3\] \[EPIC\] Develop AI Care Companion Service](#)

- *Objective:* To build the intelligent core of the platform, a Python microservice using Google Gemini to power the AI agents.

- [Issue #10: \[Phase 3\] \[EPIC\] Develop Backend, APIs, and Database](#)

- *Objective:* To build the server-side infrastructure using Node.js, including all APIs, database management, and real-time services.

Phase 4 & 5: Finalization

- [Issue #11: \[Phase 5\] Finalize Testing, Documentation, and Deployment](#)

- *Objective:* To ensure the application is stable, well-documented, and ready for final presentation through comprehensive testing and deployment.